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January 9, 2006 06-RF-00003

"Charles A. Dan, Jr.

Contracting Officer
DOE, RFPO

KAISER-HILL COMPANY, LLC (KAISER-HILL) MANAGEMENT OF SUBCONTRACTS FOR
TREATMENT AND DISPOSAL OF WASTE MATERIALS FOR THE ROCKY FLATS
ENVIRONMENTAL TECHNOLOGY SITE (SITE) - GAC-002-06

Ref:  Charles A. Dan, Jr., memorandum, (05-00632), to Gregg Crockett, Additional Clarification
Regarding Activities After Declaration of Physical Completion, November 14, 2005
Dear Mr. Dan:

In response to the referenced letter, Kaiser-Hill is continuing to manage the treatment and disposal of
all Site wastes that have been shipped offsite through the completion and treatment/disposal process.

~ Attached is the December 2005 monthly status report which tracks the progress of treating and

disposing of all Site radioactive waste (Attachment 1) and non-radioactive waste (Attachment 2).

This December 2005 Waste report has also been transmitted to David Hicks, DOE/RFPO. If you
should require clariﬁcation or additional information, please contact Steve Hahn at extension 9888.

ly yours

Gregg Cro ett
Director of Administration
and Chief Financial Officer

Attachments:
As Stated

Origina'l and | cc - Charles A. Dan, lJr.

=

[

cc:

David Hicks - DOE/RFPO ADMIN RECORB

s AR A

12 101 Airport Way, Unit B, Broomfield, CO 80021 ® 303-966-7000

SW-A-005219
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DECEMBER 2005
RADIOACTIVE WASTE SHIPMENTS
MONTHLY REPORT

Here is a description of low-level (LLW), mixed-waste (LLMW) that has been shipped from
Rocky Flats and has not yet been disposed. Waste was shipped to Envirocare (Utah), Pecos
(Washington), Permafix (Tennessee and Florida), and WCS (Texas).

On December 29, 2005, approximately 2,935 containers (40,945 cubic feet) were awaiting
treatment, approximately 654 containers (119,670 cubic feet) shipped as blend-stock were
awaiting further processing, and approximately 59 containers (9,697 cubic feet) were awaiting
disposal. Additional detail is presented in Table 1 (attached).

facility and each type of activity is presented in Figure 1.

In addition, a work-off plan has been prepared and will be used to monitor progress. This work-
off plan is presented in Table 2 and Figure 2.

All waste will be treated, blended and/or disposed by June 2007. A schedule for each treatment .
Treatment, blending'and disposal activities will be completed under a number of existing

subcontracts. Summary descriptions of work to be completed under each subcontract are |
presented below: ' |

Envirocare Status on December 29, 2005:

KH002234-26—22 containers of LLMW Process sludge (Waste Profile 9008-20) were shipped

‘to Envirocare in March and May 2005. The proposed treatment process is stabilization. These |
containers will be treated by June 2006. In addition, 4 containers of LLMW B441 sludge (Waste
Profile 9008-39) were shipped to Envirocare in January 2005. The proposed treatment process
is stabilization. These containers will be treated by June 2006. In addition, 1 Treatability Study
sample (Waste Profile 9008-55) was shipped to Envirocare in June 2005. The proposed
treatment process is stabilization. This study will be completed by June 2006.

KH002234-29—11 containers of LLMW Treated-DU chips generated by WCS were shipped to
Envirocare in July 2005. Some of these containers require additional treatment and will (likely)
be sent back to WCS. Containers that can be disposed will be disposed by March 2006.

KH002234-53—9 containers of LLMW debris were shipped to Envirocare in November 2005.
No treatment is required. These containers will be disposed by March 2006.

KH002234-69A—39 containers of LLMW Blended-Bypass sludge were shipped to Envirocare in
October 2005. No treatment is required. These containers will be disposed by January 2006.

KH002234-74—1 Treatability Study sample for Burn Pit Soil (Waste Profile 9008-51) was
shipped to Envirocare in August 2005. The proposed treatment process is chemical oxidation.
This sample will be treated by September 2006.
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Figure 2--Containers Awaiting Treatment, Blending, or Disposal

6000

5000

4000 + I_

e

O Total-Plan
W Total-Actual

3000 H

Number of Containers

2000 1

1000 A

1

Ol.l T T T T T T T T T T T T T T T T T T

P K L F e P P e &
LSS E S
4'

O SR
F O F FECEFLEFE Y Y



- }
| I

CORRES. CQNTROL

OUTGOING LTR NO.

DOE ORDER #
Ol RF 0003
D|ST LTR| ENC

CROCKETT, GA. XX

FERRERA, D.W.

GIACOMIN, J. J. x_|X

LINDSAY,D. C.

LONG, J.W.

SHELTON, D.C.

TUOR, NR._

DEGENHART K XX

BUCKNER, AL

WURSTER, B.M.

y, 1 Y

#lpad. [~ A X
ion_ & XA Ix

Lichd S » X

o

COR., CONTROL
ADMN-RECORD
“WASTE REC- -CTR}—
JRAEEIC
PATS/130

CLASSIFICATION-
LCNI.

LINC1 ASSIFIED,
CONFIDENTIAL
SECRET

AUTHORIZED CLASSIFIER

Date

IN REPLY TO RFP CC
NO:

ACTION ITEM STATUS
0 PARTIAUOPEN -

O CLOSED
LTR APPROVALS:

OR(%TYP!ST INITIALS

. plh

I

KAISERHILL

COMPANY

January 9, 2006 06-RF-00003

"Charles A. Dan, Jr.

Contracting Officer
DOE, RFPO

KAISER-HILL COMPANY, LLC (KAISER-HILL) MANAGEMENT OF SUBCONTRACTS FOR
TREATMENT AND DISPOSAL OF WASTE MATERIALS FOR THE ROCKY FLATS
ENVIRONMENTAL TECHNOLOGY SITE (SITE) - GAC-002-06

Ref:  Charles A. Dan, Jr., memorandum, (05-00632), to Gregg Crockett, Additional Clarification
Regarding Activities After Declaration of Physical Completion, November 14, 2005
Dear Mr. Dan:

In response to the referenced letter, Kaiser-Hill is continuing to manage the treatment and disposal of
all Site wastes that have been shipped offsite through the completion and treatment/disposal process.

~ Attached is the December 2005 monthly status report which tracks the progress of treating and

disposing of all Site radioactive waste (Attachment 1) and non-radioactive waste (Attachment 2).

This December 2005 Waste report has also been transmitted to David Hicks, DOE/RFPO. If you
should require clariﬁcation or additional information, please contact Steve Hahn at extension 9888.

Gregg Cro ett
Director of Administration
and Chief Financial Officer

Attachments:
As Stated

Origina'l and 1 cc - Charles A. Dan, Jr.

CC:

David Hicks - DOE/RFPO ADMIN RECORB

12101 Airport Way, Unit B, Broomfield, CO 80021 ©303-966-7000

SW-A-005219




e e e e e
: ST
i 3 . J
L | ot P

. . -

JAN 11 2006




Attachment 1
GAC-002-06
Page 10 of 10

Figure 2--Containers Awaiting Treatment, Blending, or Disposal
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DECEMBER 2005
NON-RADIOACTIVE WASTE SHIPMENTS
MONTHLY STATUS REPORT =

This monthly report is a description of non-radioactive waste that has been
shipped from Rocky Flats that has not been permanently disposed. Non-
radioactive waste tracked does not include sanitary, but does include hazardous,
TSCA, and non-radioactive waste that is recycled. This waste was shipped to
Onyx Environmental Services (Henderson, CO) and their associated treatment,
storage and disposal facilities (TSDFs) for treatment, disposal, or recycle.

In summary, 28 shipments remain to be treated and are listed in Table 1,
“‘RFETS Non-Radioactive Waste Not Processed”. All shipments of waste types
“haz”, “TSC”, or “non” for calendar years 2003-2005 are shown in Tables 2
through 4. Onyx has certified the processing and disposal of all waste marked
“Yes” or “X” in the “Processed” column of the spreadsheets. Certificates of
Destruction or Disposal have not yet been received for many of these shipments,
however. Onyx has committed to providing further updates to the processing
and CD status as well as identifying any potentially difficult waste streams with
the next update scheduled by late January 2006.
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D=CEMBER 2005
RADIOACTIVE WASTE SHIPMENTS
MONTHLY REPORT

Here is a description of low-level (LLW), mixed-waste (LLMW) that has been shipped from
Rocky Flats and has not yet been disposed. Waste was shipped to Envirocare (Utah), Pecos
(Washmgton) Permafix (Tennessee and Florida), and WCS (Texas).

On December 29, 2005, approxnmately 2,935 containers (40,945 cubic feet) were awamng
treatment, approximately 654 containers (119,670 cubic feet) shipped as blend-stock were
awaiting further processing, and approximately 59 containers (9,697 cubic feet) were awaiting
disposal. Additional detail is presented in Table 1 (attached).

All waste will be treated, blended and/or disposed by June 2007. A schedule for each treatment
facility and each type of activity is presented in Figure 1.

In addition, a work-off plan has been prepared and will be used to monitor progress. This work-
off plan is presented in Table 2 and Figure 2.

Treatment, blendingvand disposal activities will be completed under a number of existing
subcontracts. Summary descriptions of work to be completed under each subcontract are
presented below:

Envirocare Status on December 29, 2005:

KH002234-26—22 containers of LLMW Process sludge (Waste Profile 9008-20) were shipped
‘to Envirocare in March and May 2005. The proposed treatment process is stabilization. These
containers will be treated by June 2006. In addition, 4 containers of LLMW B441 sludge (Waste
Profile 9008-39) were shipped to Envirocare in January 2005. The proposed treatment process
is stabilization. These containers will be treated by June 2006. In addition, 1 Treatability Study
sample (Waste Profile 9008-55) was shipped to Envirocare in June 2005. The proposed
treatment process is stabilization. This study will be completed by June 2006.

KH002234-29—11 containers of LLMW Treated-DU chips generated by WCS were shipped to
Envirocare in July 2005. Some of these containers require additional treatment and will (likely)
be sent back to WCS. Containers that can be disposed will be disposed by March 2006.

KH002234-53—9 containers of LLMW debris were shipped to Envirocare in November 2005.
No treatment is required. These containers will be disposed by March 2006.

KH002234-69A—39 containers of LLMW Blended-Bypass sludge were shipped to Envirocare in
October 2005. No treatment is required. These containers will be disposed by January 2006.

KH002234-74—1 Treatability Study sample for Burn Pit Soil (Waste Profile 9008-51) was
shipped to Envirocare in August 2005. The proposed treatment process is chemical oxidation.
This sample will be treated by September 2006.
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Summary: 87 containers currently awaiting treatment and/or disposal. Estimated subcontract
completion date is June 2007 (i.e., September 2006 for treating waste, and June 2007 for
disposing treated-waste). Subcontract completion schedule is determined by future shipments
of treated-waste for disposal from Pecos, Permafix, and WCS.

Pecos Status on Decemberk29, 2005:

KH020702—17 containers of LLMW Granular Activated Carbon debris were shipped to Pecos
September 2005. The proposed treatment process is thermal desorption. These containers will
be treated by June 2006.

KH020703A—42 containers of LLMW IDC 801 Solidified Oil and Solvents debris were shipped
to Pecos June and August 2005. The proposed treatment process is thermal desorption. These
containers will be treated by March 2006. Treated waste must then be blended to reduce
radiological activity. Containers awaiting blending will be processed by June 2006.

KH020703B—9 containers of LLW B-Pond Sediments were shipped to Pecos in August 2005.
These containers require no treatment and are currently awaiting blending. Containers awaiting
blending will be processed by June 2006.

Summary: 68 containers currently awaiting treatment and/or blending. Estimated subcontract
completion date is September 2006 (i.e., June 2006 for treating and blending, and September
2006 for transporting treated-waste to disposal).

Permafix Status on December 29, 2005:

KH020599-02—117 containers of LLMW Waste Chemicals were shipped to M&EC in
September 2003. The proposed treatment processes are stabilization (some inner containers),
thermal desorption (some inner containers), and incineration (some inner containers). Some of
these containers are on the “Quarterly Treatment Schedule” that was approved by EPA Region
IV and will be treated by March 2006. The remainder will be treated by June 2006.

KH020599-06—2 containers of LLMW Waste Chemicals were shipped to Permafix of Florida
(PFF) in June 2004. The proposed treatment processes are stabilization (some inner
containers), thermal desorption (some inner containers), and incineration (some inner
containers). These containers will be treated by June 2006. In addition, 2 containers of LLMW
Waste Chemicals were shipped to M&EC in January 2004. The proposed treatment processes
are stabilization (some inner containers), thermal desorption (some inner containers), and
incineration (some inner containers). Some of these containers are on the “Quarterly
Treatment Schedule” that was approved by EPA Region IV and will be treated by March 2006.
The remainder will be treated by June 2006. In addition, 3 containers of LLMW Liquids were
shipped to DSSI in January 2004. The proposed treatment process is incineration.” These
containers will be treated by June 2006.
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KH020599-08—15 containers of LLMW Mercury Chemicals were shipped to M&EC in June
2004. The proposed treatment processes are amalgamation and/or retort. Some of these
containers are on the “Quarterly Treatment Schedule” that was approved by EPA Region IV and
will be treated by March 2006. The remainder will be treated by June 2006. In addition, 7
containers of LLMW Mercury Chemicals were shipped to M&EC in March 2005. The proposed
treatment processes are amalgamation and/or retort. These containers will be treated by June
2006. :

KH020599-09—4 containers of LLMW Waste Chemicals were shipped to M&EC in June 2004.
The proposed treatment processes are stabilization (some inner containers), thermal desorption
(some inner containers), and incineration (some inner containers). Some of these containers
are on the “Quarterly Treatment Schedule” that was approved by EPA Region IV and will be
treated by March 2006. The remainder will be treated by June 2006. In addition, 12 containers
of LLMW Waste Chemicals were shipped to PFF in June 2004. The proposed treatment
processes are stabilization (some inner containers), thermal desorption (some inner containers),
and incineration (some inner containers). These containers will be treated by June 2006.

. KH020599-10—1 container of LLMW Waste Chemicals was shipped to M&EC in September

2004. The proposed treatment processes are stabilization (some inner containers), thermal
desorption (some inner containers), and incineration (some inner containers). This container
will be treated by June 2006.

KH020599-11—59 containers of LLMW Organic Solids were shipped to M&EC in September
2004. The proposed treatment process is thermal desorption. Some of these containers are
on the “Quarterly Treatment Schedule” that was approved by EPA Region IV and will be treated
by March 2006. The remainder will be treated by June 2006.

KH020599-13—28 containers of PCB Solids and PCB Liquids were shipped to M&EC in
December 2004. The proposed treatment processes are thermal desorption and/or incineration
at the TSCA Incinerator. These containers will be treated by December 2006. In addition, 9
containers of PCB Solids and PCB Liquids were shipped to M&EC in March 2005. The
proposed treatment processes are thermal desorption and/or incineration at the TSCA
Incinerator. These containers will be treated by December 2006.

KH020599-17—2 containers of LLMW Waste Chemicals were shipped to M&EC in March 2005.
The proposed treatment processes are stabilization (some inner containers), thermal desorption
(some inner containers), and incineration (some inner containers). These containers will be
treated by December 2006. In addition, 22 containers LLMW Waste Chemicals were shipped to
PFF in March 2005. The proposed treatment processes are stabilization (some inner
containers), thermal desorption (some inner containers), and incineration (some inner
containers). These containers will be treated by December 2006.

KH020599-18—1 container of LLMW Waste Chemicals was shipped to M&EC in June 2005.

The proposed treatment processes are stabilization (some inner containers), thermal desorption
(some inner containers), and incineration (some inner containers). This container will be treated
by December 2006. In addition, 97 containers of LLMW Waste Chemicals were shipped to PFF

3
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in May 2005. The proposed treatment processes are stabilization (some inner containers),
thermal desorption (some inner containers), and incineration (some inner containers). These
containers will be treated by December 2006. In addition, 3 containers of LLMW Liquids were
shipped to DSSI in May and June 2005. The proposed treatment process is incineration. These
containers will be treated by December 2006.

KH020599-19—7 containers of LLMW Waste Chemicals were shipped to M&EC in June 2005.
The proposed treatment processes are stabilization (some inner containers), thermal desorption
(some inner containers), and incineration (some inner containers). These containers will be
treated by December 2006. In addition, 53 containers of LLMW Waste Chemicals were shipped
to PFF in May 2005. The proposed treatment processes are stabilization (some inner
containers), thermal desorption (some inner containers), and incineration (some inner

" containers). These containers will be treated by December 2006.

KH020599-20—10 containers of LLMW Waste Chemicals were shipped to M&EC in June 2005.
The proposed treatment processes are stabilization (some inner containers), thermal desorption
(some inner containers), and incineration (some inner containers). These containers will be
treated by December 2006. In addition, 13 containers of LLMW Waste Chemicals were shipped
to PFF in May and June 2005. The proposed treatment processes are stabilization (some inner
containers), thermal desorption (some inner containers), and incineration (some inner
containers). These containers will be treated by December 2006. In addition, 2 containers of
LLMW Liquids were shipped to DSSI in May and June 2005. The proposed treatment process is
incineration. These containers will be treated by December 2006.

'KH020599-21—1 containers of LLW Liquids was shipped to DSSI in September 2005. The
proposed treatment process is incineration. This container will be treated by December 2006.

KH020599-22—5 containers of Burn Pit soil were shipped to M&EC August 2005. The
proposed treatment process is thermal desorption. These containers will be treated by
December 2006. In addition, 7 containers of Carbon Tetrachloride sludge were shipped to
M&EC in August 2005. The proposed treatment process is thermal desorption. These
containers will be treated by December 2006.

KH020602—134 containers of Depleted Uranium Chips debris were shipped to M&EC March,
July and September 2004. The proposed treatment process is solvent extraction and/or thermal
desorption. Some of these containers are on the “Quarterly Treatment Schedule” that was
approved by EPA Region IV and will be treated by March 2006. The remainder will be treated
by June 2006.

KH907504—66 containers of LLMW Waste Chemicals were shipped to M&EC in January 2003.
The proposed treatment processes are stabilization (some inner containers), thermal desorption
(some inner containers), and incineration (some inner containers). Some of these containers
are on the “Quarterly Treatment Schedule” that was approved by EPA Region IV and will be
treated by March 2006. The remainder will be treated by June 2006.
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Summary: 682 containers currently awaiting treatment.  Estimated subcontract completion date
is March. 2007 (i.e., December 2006 for treating waste and March 2007 for transporting treated-
waste to disposal).

WCS Status on Decembér 29, 2005:

KH012120—10 containers of LLMW Cemented Cyanides debris were shipped to WCS in
January 2005. The proposed treatment process is chemical oxidation. These containers will be
treated by March 2006.

KH020601A—1,635 remaining containers of LLMW Bypass Siudge were shipped to WCS in
November and December 2003, as well as January, February and March 2004. 100 percent of
these containers have been treated, and treated-Bypass Sludge is currently awaiting blending to
reduce radiological activity. Containers awaiting blending will be processed by September
2006.

KH020601B—191 containers of LLMW B374 Sludge were shipped to WCS in April and July
2004. 100 percent of these containers have been treated, and treated-B374 Sludge is currently
awaiting blending to reduce radiological activity. Containers awaiting blendlng will be processed
by September 2006.

KH020601E—126 containers of LLMW Miscellaneous Sludges were shipped to WCS in
September and October 2004, as well as January 2005. 25 percent of these containers have
been treated, and treated-waste is currently awaiting blending to reduce radiological activity.
Containers awaiting blending will be processed by September 2006. Untreated-Miscellaneous
Sludges will be processed by March 2006. The proposed treatment process is stabilization.
Treated-waste must then be blended to reduce radiological activity. Containers awaiting
blending will be processed by September 2006.

KH020601F—93 containers of LLMW LDR-Compliant Sludges were shipped to WCS in October
2004. These containers require no treatment and are currently awaiting blending to reduce
radiological activity. Containers awaiting blending will be processed by September 2006.

KH020624—57 containers of LLW Ballasts and Capacitors debris were shipped to WCS in
August 2005. The proposed treatment process is decontamination (to eliminate radiological
activity) and incineration at a licensed hazardous waste treatment facility. These containers will
be treated by March 2006.

KH020676—5 containers of LLW USI Press Components debris were shipped to WCS in July
2005. The proposed treatment process is flushing. Flushing solutions will then be incinerated
at the TSCA Incinerator. These containers will be treated by March 2006.
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KH020700A—645 remaining containers of B-Pond Sediments were shipped to WCS in
December 2004, as well as January, February, April, May, June, July, and August 2005. These
containers require no treatment and are currently awaiting blending. Containers awaiting
blending will be processed by September 2006.

KH020700F—2 containers of LLMW 231B Process Sludge were shipped to WCS September
2005. These containers require no treatment and are currently awaiting blending to reduce
radiological activity. Containers awaiting blending will be processed by September 2006.

KH020701—3 containers of LLMW debris and Firing Range soil were shipped to WCS in April

2005. The proposed treatment process is stabilization. These containers will be treated by
June 2006. ‘ '

KH020709—38 containers of PCB Liquids were shipped to WCS in June 2005. The proposed
treatment process is incineration at the TSCA Incinerator. These containers will be treated by
June 2006.

Summary: 2,805 containers currently awaiting treatment and/or blendihg. Estimated
subcontract completion date is March 2007 (i.e., September 2006 for treating and blending,
December 2006 for transporting treated-waste to disposal, and March 2007 for decontaminating
railcars).
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Radioactive Waste Awaiting Disposal

Status on December 29, 2005

Table 1
Remaining Remaining Remaining
Containers | Waste Volume | Waste Volume
Company (count): (cubic feet): (cubic meters): |Proposed Treatment Processes:
Envirocare (Treatment) 28 984 28 |Stabilization and chemical oxidation.
Envirocare (Disposal) 59 9,697 275 |Disposal.
Subtotal: | 87 10,680 302
Pecos (Treatment) 59 437 12 |Thermal desorption.
Pecos (Blend-Stock) 9 1,672 47 |Blending to reduce radiological activity.
Subtotal: 68 2,109 60
Thermal desorption, stabilization, incineration,
Permafix (Treatment) 682 7,112 201 Jamalgamation, retort, and solvent extraction.
Subtotal; 682 7,112 201
Chemical oxidation, stabilization,
WCS (Treatment) 2,160 31,512 892 |decontamination, incineration, and flushing.
WCS (Blend-Stock) 645 117,998 3,342 |Blending to reduce radiological activity.
Subtotal: 2,805 149,511 4,234
Total: 3,642 169,412 4,798
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Schedule for Treatment, Blending, and Disposal Activities
Figure 1
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Planned Versus Actual Containers
Table 2

OCT05] NOV05 | DECO5 | JANDG | FEBO6 | MAROS | APRO6 | MAY06 | JUND6 | JULOG | AUGUG | SEP06 | OCTU6 ] NOV06 | DECO6 | JANO7 | FEBO7 |MAROZ|APRO7|MAY07] JUNO7

|Envirocare (Treat t)-Plan 692 692 286 286 286 286 286 286 135 19 19 19 0 0 0 0 0 0 0 0 0
Envirocare (Treatment)--Actual 692 692 28
|Envirocare (Disposal)--Plan 538 538 382 209 15 15 57 57 57 87 87 87 1014 1014 1014 1014 1014 | 1014 30 30 30
Envirocare (Disposal)--Actual 538 547 59 -
Pecos (Treatment)--Plan 59 59 59 59 59 59
Pecos (Treatment)--Actual 59 59 59
Pecos (Blend-Stock)--Plan 9 g 9 9 9 9
Pecos (Blend-Stock)--Actual 9 9 9
|Permafix (Treat t)--Plan 799 799 799 799 799 799 799 799 799 372 372 372 372
Permafix (Treatment)--Actua! 799 702 682
1
WCS (Treatment)--Plan 2166 | 2166 2166 2156 2156 2156 2109 2109 2109 2068 2068 2068 15
WCS (Treatment)--Actual 2166 2166 2160
WCS (Blend-Stock)--Plan 645 645 ‘645 645 645 645 645 645 645 645 645 645
WCS (Blend-Stock)--Actual 645 645 645
Total-Plan 4908 | 4908 4346 4163 3969 3969 3896 3896 3745 3191 3191 3191 1401

Total-Actual 4908 | 4820 3642 0 0 0 0 0 0 (] 0 0 0




Attachment 2 Table 1. RFETS Non-Radioactive Waste Not Processed
GAC-002-06
Facility
Manifest or Receipt State Manifest
Ship DatefB/L Number|  #Items/Units Facility/Destination Title Category Date | Processed | CDRcv'd | ToRecords| DocumentNo. [Notes
’ Non-Rad Hazardous Waste: Lead, Bulbs, Gas/Absorb,
52-D, 1P, 7C, Rags/Solvent, Misc. Aqueous Sol., Oit, Paint Related Waste,
06/11/03 | 06339 158 Ctns ONYX/Henderson CO Fixer Sol., Batteries, HG Switches & etc. 5/2/05 CO requested 11/17/04, 1/25/05
10/21/03 | 05974 56 Drums ONYX/Henderson CO Non-Rad Chemicals Waste Chem | 10/24/03 5/2/05 CD requested 11/17/04, 1/25/05
10/28/03 | 07121 65 Containers ONYX/Henderson CO Misc haz, oils, defr'd from "03 10/29/03 5/2/05 CD requested 11/17/04, 1/25/05
12/18/03 07507 42-D, P Exide Technologies Lead Acid Batteries 5/2/05

12/18/03 | 06532 46 Drums ONYX/Henderson CO Waste Chemicals Waste Chem 5/2/05 CD requested 11/17/04, 1/25/05
4/16/04 08219 26 Pallets Exide Technologies Spent Batteries for Recycle 5/2/05

9/30/04 09247 2 drums ONYX/Henderson CO F027 to Canada 10/5/04 6/2/05
11/23/04 | 08777 77 Drums ONYX/Henderson CO Non-Rad Chemicals 11/24/04 5/2/05

75 Drums,

2/3/05 09687 2Cargos ONYX/Henderson CO Misc Haz HEN 2/4/05 5/2/05

2/17/05 10165 29 Pallets Exide Technologies Lead-Acid batteries for R/R Exide 5/2/05

3/23/05 10164 79 Drums ONYX/Henderson CO Misc Haz HEN 3/24/05 5/2/05

3/29/05 09673 75 Drums ONYX/Henderson CO Waste Chemicals HEN 4/7/05 5/2/05

4/21/05 10125 28 Drums ONYX/Henderson CO Waste Chemicals HEN 5/2/05

4/21/05 10571 9 Drums ONYX/Port Arthur TX Waste Chemicals PTA 5/2/05

5/16/05 10585 66 containers ONYX/Henderson CO HEN 5/19/05 8/15/05

6/27/05 10830 | 1 box, 55 drums| ONYX/Henderson CO HEN 6/28/05 8/15/05

6/30/05 10858 30 drums ONYX/Henderson CO HEN 8/15/05

7/28/05 11345 22 P, 2 bxs Exide Technologies Lead-Acid batteries for R/R Exide 8/15/05

7/29/05 11116 48 containers ONYX/Henderson CO Batteries, misc HEN 9/1/05

9/8/05 11117 13 drums ONYX/Henderson CO

9/19/05 11771 2 crates CWMvKettleman Hills CA 2 crates (X36941, X36942) combined with B/L# 117767
9/19/05 | 117762 12 crates CWMUKettleman Hills CA 12 crates? (combined with B/IL# 117717) no record of 11776 in WEMS
9/22/05 11269 29 drums ONYX/Henderson CO

9/22/05 11779 42 drums ONYX/Henderson CO

9/27/05 12287 9 drums ONYX/Henderson CO

9/29/05 11780 13 drums ONYX/Henderson CO

10/6/05 12288 5 drums ONYX/Henderson CO | wst liq. R03028, R03293, R03403, R03536, CTS #329794

10/6/05 12289 |5 drums, 4 boxes| ONYX/Henderson CO waste chemicals, radio batteries
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Attachment 2

Table 2. Non-Rad Shipments

. GAC-002-06 Calendar Year 2003
Facility
Manifest or Receipt

Ship Date |B/L Number| #ltems/Units Facility/Destination Title Category File Location Date Processed [Notes
01/16/03 05328 1 Cylinder ONYX/Henderson CO SET Halon Cylinder Waste Chem To Records 5/2/05 X CD Revd 10/15/03

PU&D Evac; Ballasts, backlog Oils CD for PCB's Rev'd 6/3/03, CD
01/31/03 05541 77 Drums ONYX/Henderson CO PCB's Waste Chem To Records 5/2/05 01/31/03 X for remainder Rev'd 3/23/04 ’
01/31/03 05589 55 Drums ONYX/Henderson CO Non-Rad Chemicals Waste Chem To Records 5/2/05 01/31/03 X CD Rcvd 3/23/04
01/31/03 05700 10 Drums ONYX/Henderson CO Qils (Split from Man 0554 1) To Records 5/2/05 01/31/03 X CD Rcvd 3/23/04
02/18/03 .| 05327 1 Cylinder ONYX/Henderson CO SET Halon Cylinder Waste Chem To Records 5/2/05 02/25/03 X CD Rcvd 10/15/03
02/26/03 05342 30 Drums ONYX/Henderson CO Non-Rad Chemicals Waste Chem To Records 5/2/05 X CD Rcvd 8/24/04
04/07/03 05920 2 Tanks ONYX/Henderson CO Ethylene Glycol Soln- Tanker To Records 5/2/05 04/30/03 X
04/24/03 06093 2 Tanks ONYX/Henderson CO Ethylene Glycol Soln- Tanker To Records 5/2/05 04/30/03 X

Non-Rad Hazardous Waste
Lead, Bulbs, Gas/Absorb,
Rags/Solvent, Misc. Aqueous Sol.,
: 52-D, 1P, 7C, Qil, Paint Related Waste, Fixer Sol.,
06/11/03 06339 159 Ctns ONYX/Henderson CO Batteries, HG Switches & etc. To Records 5/2/05 CD requested 11/17/04, 1/25/05
06/12/03 05341 10,1Cyl  [SET Environmental Inc/Houston TX Waste Chem To Records §/2/05 X CD Rcvd 11/30/04
9/19/03 06935 30yd RO CWMUKettleman Hills CA 904Pad Asphalt 1 of 10 To Records 5/2/05 9/24/03 X - CD Revd 10/30/04
09/19/03 06936 30yd RO CWMt/Kettleman Hills CA 904Pad Asphalt 2 of 10 To Records 5/2/05 09/24/03 X  |CD Revd 10/30/04
09/23/03 06937 30yd RO CWMUKettleman Hills CA 904Pad Asphalt 3 of 10 To Records 5/2/05 09/30/03 X CD Revd 10/30/04
09/23/03 06938 30yd RO CWMtKettleman Hills CA 904Pad Asphalt 4 of 10 To Records 5/2/05 09/30/03 X . |CD Rcvd 10/30/04
09/24/03 06939 30yd RO CWMvt/Kettleman Hills CA 904Pad Asphalt 5 of 10 To Records 5/2/05 10/08/03 X CD Rcvd 10/30/04
09/24/03 06940 30yd RO CWMutKettleman Hills CA 904Pad Asphalt 6 of 10 To Records 5/2/05 10/08/03 X CD Rcvd 10/30/04
10/07/03 06941 30yd RO CWMt/Kettleman Hills CA 904Pad Asphalt 7 of 10 To Records 5/2/05 10/16/03 X CD Rcvd 10/30/04
10/07/03 06942 30yd RO CWMt/Kettleman Hills CA 904Pad Asphalt 8 of 10 To Records 5/2/05 10/22/03 X CD Revd 10/30/04
10/07/03 06943 30yd RO CWMt/Kettleman Hills CA 904Pad Asphalt 9 of 10 To Records 5/2/05 10/14/03 X CD Revd 10/30/04
10/07/03 06944 30yd RO CWMUKettleman Hills CA 904Pad Asphalt 10 of 10 To Records 5/2/05 10/13/03 X CD Rcvd 10/30/04
10/21/03 05974 56 Drums ONYX/Henderson CO Non-Rad Chemicals Waste Chem To Records 5/2/05 10/24/03 CD requested 11/17/04, 1/25/05
69-CFm 18

10/28/03 07121 DM, 1-DF ONYX/Henderson CO Misc haz, oils, defr'd from "03 To Records 5/2/05 10/29/03 CD requested 11/17/04, 1/25/05
12/18/03 06532 46 Drums ONYX/Henderson CO Waste Chemicals Waste Chem To Records 5/2/05 CD requested 11/17/04, 1/25/05
12/18/03 07507 42-D, P Exide Technologies Lead Acid Batteries To Records 5§/2/05 (OK to close per Joe Molter)

F027 WCs to Swan Hills Treatment
12/18/03 07555 3 Drums ONYX/Henderson CO Ctr, Vanc. Canada Waste Chem To Records 5/2/05 X CD Rcvd 2/8/05

Prepared by PEPPLERC 1/5/06
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Attachment 2

Table 3. Non-Rad Shipments

GAC-002-06. Calendar Year 2004

Manifest or Facility State Manifest
Ship Date 8/L Number| #ltems/Units Facility/Destination Title Category | Receipt Date Processed To Records Document No. Notes
2/24/04 07707 _|22-CF, 1P, 51-0 ONYX/Henderson CO PCB's, Qils, ballasts, some from '03 PCB's 2/24/04 X * 5/2/05 Rev'd CD for PCB's 4/28/04
3/31/04 08023 8 Drums ONYX/Henderson CO Compressed gases, to SET, TWI X 5/2/05 CD Rcvd 10/10/05
4/16/04 08219 25 Pallets Exide Technologies Spent Batteries for Recycle 5/2/05

1-C, 65-D, 13-
CF, 252 t3 . ‘
7/12/04 08375 bulbs ONYX/Henderson CO Misc haz: oils, bulbs, batts, etc PCB's 7/13/04 X 5/2/05 CD Rcvd 1/27/04
7/19/04 08354 2-RO CWMvtKettleman Hills CA B991 Foam 7/21/04 yes 5/2/05 ’
7/27/04 08352 2-RO CWMt/Kettleman Hills CA B991 Foam 7/29/04 yes - 5/2/05
8/3/04 08353 2-RO CWMt/Kettieman Hilis CA 8991 Foam 8/5/04 yes 5/2/05
8/4/04 08355 1-RO CWMvKettieman Hills CA B991 Foam 8/6/04 _yes 5/2/05
8/18/04 09019 . Tanker ONYX/Henderson CO B707/708 Glycol, bulk (incin), 5287 Gal yes 5/2/05
8/25/04 09092 Tanker ONYX/Henderson CO B707/708 Glycol, bulk (incin). 4056 Gal yes 5/2/05
CD Rcvd 2/1/05

8/30/04 07543 86 Drums ONYX/Henderson CO Non-Rad Chemicals PCB's X 5/2/05 Bldgs 559, 280, 707, 371, 771, 1588
9/21/04 09242 Tanker ONYX/Henderson CO B707/708 Glycol, bulk (incin), 1400 Gal yes 5/2/05 ~
9/21/04 09250 Rolloff Onyx/Sauget ILL |HSS 118.1 Soil TWI 9/24/04 yes 5/2/05 1L8485130
9/21/04 09251 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil TWI 9/24/04 yes 5/2/05 1L8485133
9/27/04 09253 |7 Rolioff Onyx/Sauget ILL IHSS 118.1 Sail TWI 9/29/04 yes 5/2/05 IL8485616
9/27/04 09254 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil TWi 9/29/04 yes 5/2/05 1L8485596
9/30/04 09247 2 drums ONYX/Henderson CO F027 to Canada 10/5/04 5/2/05
9/30/04 09255 Rolloff Onyx/Sauget ILL 1HSS 118.1 Sail TWI 10/4/04 yes 5/2/05 1L8485595
9/30/04 09256 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil TWI 10/4/04 yes 5/2/05 1L8485614
10/4/04 09258 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil TWI 10/7/04 yes 5/2/05 1L8485601
10/4/04 09259 Rolloff Onyx/Sauget ILL .IHSS 118.1 Soil TWI 10/7/04 yes 5/2/05 1L8485602
10/4/04 09260 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil PTA 10/8/04 yes 5/2/05 1L8485135
10/4/04 09269 Rotloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/7/04 yes 5/2/05 3046306
10/5/04 09280 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/8/04 yes 5/2/05 3046309
10/5/04 09281 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/7/04 yes 5/2/05 3046307
10/5/04 09295 Rolloff _ Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/8/04 yes 5/2/05 3046360
10/5/04 09296 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil TWI 10/7/04 yes- 5/2/05 1L8485607
10/5/04 09298 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil TWI 10/8/04 yes 5/2/05 1L8485608
10/5/04 09390 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/8/04 yes 5/2/05 3046361
10/6/04 09257 Rolioff Onyx/Sauget ILL IHSS 118.1 Sail TWI 10/4/04 yes 5/2/05 1.8485611
10/6/04 09261 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil PTA 10/8/04 yes 5/2/05 1L8485605
10/6/04 09268 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/12/04 yes 5/2/05 3046311
10/6/04 09282 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/14/04 yes 5/2/05 3046363
10/6/04 09283 Rolioff Onyx./Port Arthur TX JHSS 118.1 Soil PTA 10/15/04 yes 5/2/05 3046303
10/6/04 09299 Rolloff Onyx./Port Arthur TX IHSS 118.1 Sail PTA 10/12/04 yes 5/2/05 3046345
10/6/04 09392 Rolloff Onyx./Port Arthur TX JHSS 118.1 Soil PTA 10/13/04 yes 5/2/05 3046347
10/6/04 09393 Rolioff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/11/04 . yes 5/2/05 3046364
10/6/04 09385 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil TWI 10/14/04 yes 5/2/05 1.8485609
10/6/04 09396 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/13/04 yes 5/2/05 3046362
10/6/04 09397 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil ‘PTA 10/13/04 yes 5/2/05 3046346
10/11/04 09262 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil TWI 10/14/04 yes 5/2/05 1L8485580
10/12/04 09263 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil TWI 10/14/04 yes 5/2/05 1L8485606
10/12/04 09264 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil TWI 10/20/04 yes 5/2/05 1L8485598
10/12/04 09265 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/20/04 yes 5/2/05 3046354
10/12/04 09287 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil TWI 10/20/04 yes 5/2/05 1L8485610
10/12/04 09289 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/15/04 yes 5/2/05 3046355
10/12/04 09230 Rolloff Onyx./Port Arthur TX IHSS 118:1 Soil PTA 10/15/04 yes 5/2/05 3046357
10/12/04 09292 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/15/04 yes 5/2/05 3046356
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Table 3. Non-Rad Shipments

GAC-002-08 Calendar Year 2004
Manifest or Facility State Manifest
Ship Date B/L Number] #ltems/Units Facility/Destination Title Category | Receipt Date | Processed To Records Document No. Notes
10/14/04 09266 Rolioff - Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/19/04 yes 5/2/05 3046350
10/14/04 09267 Rolloff Onyx/Sauget ILL IHSS 118.1 Soi! TWI 10/21/04 yes 5/2/05 1L8485590
10/14/04 09285 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/20/04 yes 5/2/05 3046348
10/14/04 09286 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/19/04 yes 5/2/05 3046352
10/14/04 09288 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil TWI 10/21/04 _yes 5/2/05 1L8485589
10/14/04 09399 Rolloff Onyx./Port Arthur TX JHSS 118.1 Soil PTA 10/19/04 yes 5/2/05 3046353
10/18/04 09284 Rolloff Onyx/Sauget ILL IHSS 118.1 Saoil TWI 10/25/04 yes 5/2/05 IL8485585
10/18/04 09400 Rolioff Onyx/Sauget ILL IHSS 118.1 Soil TWI 10/25/04 yes 5/2/05 1L8485588
10/18/04 09401 Rolloff Onyx./Port Arthur TX JHSS 118.1 Soil PTA 10/21/04 yes 5/2/05 3046315
10/18/04 09402 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/21/04 _yes 5/2/05 3046316
10/18/04 09403 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/27/04 X 5/2/105 3046317 CD Revd 3/15/05
10/18/04 09404 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/21/04 yes 5/2/05 3046314
10/19/04 09291 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/27/04 yes 5/2/05 3046331
10/19/04 09293 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/29/04 yes 5/2/05 3046330
10/19/04 09294 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/22/04 yes 5/2/05 3046332
10/19/04 09297 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil TWI 10/29/04 yes 5/2/05 1L8485583
10/19/04 09391 Rolloff Onyx./Port Arthur TX {HSS 118.1 Soil PTA 10/21/04 yes 5/2/05 3046333
10/19/04 09394 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil TWI 10/29/04 yes 5/2/05 118485586
10/19/04 09405 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil TWI 10/27/04 yes 5/2/05 1L.8485581
10/19/04 09406 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil TWI 10/27/04 yes 5/2/05 1L8485579
10/19/04 09407 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/29/04 yes 5/2/05 3046329
10/19/04 09408 Roltoff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/27/04 yes 5/2/05 3046328
10/20/04 09492 Rolloff Onyx./Port Arthur TX IHSS 118.1 Sail PTA 10/29/04 yes 5/2/05 3046326
10/20/04 09493 Rolloff Onyx./Port Arthur TX IHSS 118.1 Sail PTA 10/27/04 yes 5/2/05 3046325
B708, B559 Cooling System-Glycol
10/21/04 09490 |1 Tanker Truck ONYX/Henderson CO Soln HEN yes 5/2/05
10/26/04 09252 Rolloff Onyx/Sauget ILL IHSS 118.1 Sail 10/28/04 yes 5/2/05 1L8485576
10/26/04 09494 Rolloff Onyx./Port Arthur TX {HSS 118.1 Soil PTA 10/29/04 yes 5/2/05 3046321
10/26/04 09495 Rolloff Onyx./Port Arthur TX IHSS 118.1 Soil PTA 10/29/04 yes 5/2/05 3046327
11/1/04 09496 Rolloff Onyx/Port Arthur TX IHSS 118.1 Sail PTA 11/3/04 yes 5/2/05 3046319
11/1/04 09498 Rolloff Onyx/Port Arthur TX IHSS 118.1 Soil PTA 11/3/04 yes 5/2/05 3046320
11/1/04 09504 Rolloff Onyx/Sauget ILL 1HSS 118.1 Soil TWI 11/3/04 yes 5/2/05 IL8485575
11/1/04 09535 2RO CWMUKettleman Hills CA B303 Lead Debris KHF 11/3/04 yes 5/2/05 99689472
11/2/04 09505 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil TWI 11/4/04 yes 5/2/05 1L8485574
11/4/04 09499 Rolloff Onyx/Port Arthur TX IHSS 118.1 Soil PTA 11/5/04 yes 5/2/05 3046643
11/8/04 09398 Rofloff Onyx/Sauget ILL IHSS 118.1 Sail TWI 11/9/04 yes 5/2/05 1L8485565
11/8/04 09497 Rolloff Onyx/Sauget ILL IHSS 118.1 Soil TWI 11/10/04 yes 5/2/05 1L8485566
11/8/04 09500 Rolloff Onyx/Port Arthur TX IHSS 118.1 Soil PTA 11/9/04 X 5/2/05 3046318 CD Rcvd 1/6/05
11/8/04 09502 Rolloff Onyx/Port Arthur TX IHSS 118.1 Soil PTA 11/9/04 X 5/2/05 3046342 CD Rcvd 2/17/05
11/10/04 09543 2RO CWMUKettleman Hills CA B303 Lead Debris KHF 11/12/04 yes 5/2/05 09689474
11/11/04 09410 Rolioff Onyx/Port Arthur TX IHSS 118.1 Soil PTA 11/12/04 X 5/2/05 3046335 CD Rcvd 1/6/05
11/11/04 09501 Rolioff Onyx/Port Arthur TX 1HSS 118.1 Soil PTA 11/12/04 X 5/2/05 3046336 CD Rcvd 1/20/05
11/11/04 09503 Rolloff QOnyx/Port Arthur TX JHSS 118.1 Soil PTA 11/12/04 X 5/2/05 3046341 CD Rcvd 2/17/05
11/15/04 09409 Rolloff Onyx/Port Arthur TX IHSS 118.1 Soil PTA 11/17/04 yes 5/2/05 3046339
11/15/04 09539 2RO CWMUt/Kettleman Hills CA B303 Lead Debris KHF 11/17/04 yes 5/2/05 99689475
11/23/04 08777 77 Drums Onyx, Henderson Non-Rad Chemicals 11/24/04 5/2/05
12/1/04 09540 Rolloff CWMY/Kettleman Hills CA B664 Lead Debris KHF 12/3/04 yes 5/2/05 99689476
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1/3/05 09542 Rolloff CWMUKettleman Hills CA B664 Lead Debris KHE yes 5/2/05
1/10/05 09536 Rolloff CWMt/Kettleman Hills CA B664 Lead Debris KHF yes 5/2/05
75 Drums, :
2/3/05 09687 2Cargos ONYX/Henderson CO . Misc Haz HEN 2/4/05 5/2/05
2/15/05 09547 Rolloff CWMt/Kettleman Hills CA B707 PCB Debris KHF yes 2/17/05 X 5/2/05 | 99689532 CD Rcevd 9/2/05
2/15/05 09605 Rolloff CWMvUKettleman Hills CA B707 PCB Debris KHF yes 2/17/05 X 5/2/05 | 99689534 CD Revd 9/2/05
2/17/05 10165 29P Exide Technologies Lead-Acid batteries for R/IR Exide 5/2/05
3/2/05 09548 Rolloff CWMUKettleman Hills CA Misc Haz KHF yes 3/4/05 5/2/05 | 99689537
3/7/05 09544 Rolloff CWMt/Kettleman Hills CA B303 Lead Debris KHF yes 3/9/05 5/2/05 | 99689535
3/7/05 10313 Rolloff CWMUKettleman Hills CA B303 Lead Debris KHF yes 3/9/05 5/2/05 | 99689540
3/7/05 10316 Roiloff CWMt/Kettleman Hills CA B303 Lead Debris KHF yes 3/9/05 5/2/05 | 99689544
3/10/05 09546 Rolloff CWMt/Kettleman Hills CA B303 Lead Debris KHF yes 3/18/05 5/2/05 | 99689538
3/10/05 10312 Rolloff CWMUKettleman Hills CA 8303 Lead Debris KHF yes 3/15/05 5/2/05 | 99689541
3/11/05 09545 Rolloff CWMuKettleman Hills CA B303 Lead Debris KHF yes 3/18/05 5/2/05 | 99689536
3/21/05 09541 Rolloff CWMuKettleman Hills CA B303 Lead Debris KHF yes 3/24/05 5/2/05 | 99689546
3/21/05 10314 Rolloff CWMUKettleman Hills CA B303 Lead Debris KHF yes 3/24/05 5/2/05 | 99689542
3/23/05 10164 79 Drums ONYX/Henderson CO Misc Haz HEN 3/24/05 5/2/05
3/29/05 08673 75 Drums ONYX/Henderson CO Waste Chemicals HEN 4/7/05 5/2/05
4/21/05 09537 Roltoff - CWMt/Kettleman Hills CA B303 Lead Debris KHF yes 4/25/05 5/2/05 | 99689545
4/21/05 09549 Rolloff CWMVt/Kettleman Hills CA B303 Lead Debris KHF yes 4/25/05 5/2/05 | 99689539
4/21/05 10125 29 Drums ONYX/Henderson CO Waste Chemicals HEN 5/2/05
4/21/05 10571 9 Drums ONYX/Port Arthur TX Waste Chemicals PTA 5/2/05
4/27/05 10658 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 4/29/05 8/15/05
4/27/05 10659 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Qil Burn Pit PTA yes 4/29/05 8/15/05
4/27/05 10661 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 4/29/05 8/15/05
4/27/05 10672 Rolioff ONYX/Port Arthur TX IHSS 153 Soils, Qil Burn Pit PTA yes 4/29/05 8/15/05
4/28/05 10662 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Qil Burn Pit PTA yes 5/2/05 8/15/05
4/28/05 10665 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 5/2/05 8/15/05
4/28/05 10666 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 5/2/05 8/15/05
4/28/05 10673 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 5/2/05 8/15/05
5/4/105 10669 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 5/6/05 8/15/05
5/10/05 10663 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 5/12/05 8/15/05
5/10/05 10667 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 5/13/05 8/15/05
5/10/05 10671 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 5/12/05 8/15/05
5/11/05 10668 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 5/13/05 8/15/05
5/12/05 10660 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 5/16/05 8/15/05
5/12/05 10664 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Qil Burn Pit PTA yes 5/16/05 8/15/05
5/12/05 11015 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 5/16/05 8/16/05
5/16/05 10585 ONYX/Henderson CO HEN 5/19/05 8/15/05
5/16/05 10670 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 5/18/05 8/15/05
5/16/05 10931 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 9/1/05
5/16/05 10944 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 5/18/05 8/16/05
5/19/05 11032 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 5/23/05 8/16/05
5/20/05 10942 Rolloff ONYX/Port Arthur TX IHSS 153 Soits, Oil Burn Pit PTA yes 5/24/025 8/16/05
5/20/05 11016 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 5/23/05 8/15/05
5/20/05 11017 Rolloff ONYX/Part Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 5/23/05 8/16/05
5/20/05 11019 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Qil Burn Pit PTA yes 5/24/05 8/16/05
5/25/05 10937 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Qil Burn Pit PTA yes 5/27/05 8/15/05
5/25/05 10938 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Qil Burn Pit PTA . yes 5/27/05 8/15/05
5/25/05 11030 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 5/27/05 8/15/05
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Calendar Year 2005
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Ship Manifest or BIL Cate- A Receipt cD State Manifesq
Date Number #items/Units Facility/Destination Title gory Processed Date Rev'd |To Records| Document No Notes
5/26/05 - 10934 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Qil Burn Pit PTA yes 5/27/05 8/15/05
5/26/05 11020 Rolloff ONYX/Port Arthur TX' IHSS 153 Soils, Qil Burn Pit PTA _yes 5/27/05 8/15/05
5/31/05 10933 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Qil Burn Pit PTA yes 6/2/05 8/15/05
5/31/05 10936 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/2/05 8/15/05
5/31/05 10939 Rolloff "ONYX/Port Arthur TX IHSS 153 Soils, Qil Burn Pit PTA yes 6/2/05 8/15/05
5/31/05 10940 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/2/05 8/15/05
6/1/05 10941 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit "] PTA yes 6/3/05 8/15/05
6/2/05 11103 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/6/05 8/15/05
6/2/05 11104 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/6/05 8/15/05
6/3/05 11101 Rolloff ONYX/Port Arthur TX IHSS 153 Sails, Qil Burn Pit PTA yes 6/7/05 8/15/05
6/3/05 11102 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/7/05 ~.8/15/05
6/6/05 11098 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/8/05 8/15/05
6/6/05 11100 Rolloff ONYX/Port Arthur TX 1HSS 153 Soils, Oil Burn Pit PTA yes 6/8/05 8/15/05
6/6/05 11238 Rolloff ONYX/Port Arthur TX {HSS 153 Soils, Oil Burn Pit PTA yes 6/8/05 8/15/05
6/6/05 11239 Rolloff ONYX/Port Arthur TX 1HSS 153 Soils, Oil Burn Pit PTA yes 6/8/05 8/15/05
6/7/05 11240 - Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/9/05 8/15/05
6/10/05 11241 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/13/05 8/15/05
6/10/05 11242 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/13/05 8/15/08
6/10/05 11243 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Bumn Pit PTA yes 6/13/05 8/15/05
6/10/05 11259 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/13/05 8/15/05
6/10/05 11260 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/13/05 8/15/05
6/10/05 11261 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Qil Burn Pit PTA yes 6/13/05 8/15/05
6/15/05 11245 Rolioff ONYX/Port Arthur TX 1HSS 153 Soils, Oil Burn Pit PTA yes 6/17/05 8/15/05
6/15/05 11253 Rolioff ONYX/Port Arthur TX {HSS 153 Soils, Oil Burn Pit PTA yes 6/17/05 8/15/05
6/15/05 11255 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/17/05 8/15/05
6/16/05 10932 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/21/05 8/15/05
6/16/05 11111 2 lift liners CWMvtKettleman Hills CA North Firing Range soils KHF yes 9/1/05
6/16/05 11112 2 lift liners CWMUKettleman Hills CA North Firing Range soils KHF yes 9/1/05
6/16/05 11113 2 lift liners CWMvtKettleman Hills CA North Firing Range soils KHF yes 9/1/05
6/16/05 11115 1 lift liner CWMU/Kettleman Hills CA North Firing Range soils KHF yes 9/1/05
6/16/05] - 11265 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/21/05- 8/15/05
6/17/05 11097 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Qil Burn Pit PTA yes 6/30/05 8/15/05
6/17/05 11099 Rolloff ONYX/Port Arthur TX AHSS 153 Soils, Oil Burn Pit PTA yes 6/30/05 8/15/05
6/17/05 11262 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/20/05 8/15/05
6/20/05 11246 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/22/05 8/15/05
6/20/05 11256 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/22/05 8/15/05
6/20/05 11258 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/22/05 8/15/05
6/20/05 11266 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/22/05 8/15/05
6/21/05 11254 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit - PTA yes 6/23/05 8/15/05
6/21/05 11263 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/23/05 8/15/05
6/22/05 11118 1 rolloff CWMUKettleman Hills CA North Firing Range debris KHF yes 9/1/05
6/22/05 11247 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/24/05 8/15/05
6/23/05 10935 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/28/05 8/15/05
6/23/05 11033 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/28/05 8/15/05
6/24/05 11105 Rolloff ONYX/Port Arthur TX JHSS 153 Soils, Oil Burn Pit PTA yes 6/27/05 8/15/05
6/24/05 11108 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/27/05 8/15/05
6/24/05 11244 Rolloff ONYX/Port Arthur TX JHSS 153 Soils, Oil Burn Pit PTA yes 6/27/05 8/15/05
6/24/05 11264 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/27/05 8/15/05
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1 box, 55
6/27/05 10930 drums ONYX/Henderson CO HEN 6/28/05 8/15/05
6/27/05 11031 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/29/05 8/15/05
6/27/05 11106 Rolloff QONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/29/05 8/15/05
6/27/05 11107 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 6/29/05 8/15/05
6/27/05 11257 Rolloff ONYX/Port Arthur TX {HSS 153 Soils, Oil Burn Pit PTA yes 6/29/05 8/15/05
6/29/05 11018 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Qil Burn Pit PTA yes 7/1/05 8/15/05
6/29/05 11267 Rolloff ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 7/1/05 8/15/05
6/30/05 10858 ONY X/Henderson CO HEN . 8/15/05
7/7/05 10945 5 boxes ONYX/Port Arthur TX IHSS 153 Soils, Oit Burn Pit PTA yes 7/11/05 8/15/05
7/7/05 10946 4 boxes ONYX/Port Arthur TX {HSS 153 Soils, Oil Burn Pit PTA yes 7/12/05 8/15/05
7/11/05 10656 5 boxes ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 7/13/05 8/15/05
7/11/05 10657 4 boxes ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 7/15/505 8/16/05
7/14/05 10674 4 boxes QNYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 7/19/05 8/16/05
7/14/05 10675 5 boxes ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA ‘yes 7/18/05 8/16/05
7/18/05 10676 4 boxes ONYX/Port Arthur TX IHSS 153 Soils, Oil Bumn Pit PTA yes 7/20/05 8/15/05
7/18/05 10677 4 boxes ONYX/Port Arthur TX IHSS 153 Soils, Oil Bumn Pit PTA yes 7/20/05 8/16/05
7/18/05 10678 4 boxes ONYX/Port Arthur TX IHSS 153 Soils, Qil Burn Pit PTA yes 7/22/05 8/16/05
7/18/05 10679 5 boxes ONYX/Port Arthur TX IHSS 153 Soils, Oil Bum Pit PTA yes 7/21/05 8/16/05
7/21/05 10947 4 boxes ONYX/Port Arthur TX IHSS 153 Soils, il Burn Pit PTA yes 7/25/05 8/16/05
7/21/05 10948 5 crates ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 9/1/05
7/25/05 10943 5 crates ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 9/1/05
7/25/05 10949 5 crates ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 9/1/05
7/25/05 10950 4 crates ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 9/1/05
7/25/05 11345 22 P, 2 bxs Exide Technologies Lead-Acid batteries for R/R Exide 8/15/05
7/28/05 11109 5 crates ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 9/1/05
7/28/05 11116 48 containers ONYX/Henderson CO Batteries, misc HEN . 9/1/05
7/28/05 11270 5 crates ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 9/1/05
7/28/05 11766 4 crates . ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 9/1/05
8/1/05 11767 5 crates ONYX/Port Arthur TX IHSS 153 Soils, Oil Burn Pit PTA yes 9/1/05
8/8/05 11114 Rolloff CWMv/Kettleman Hills CA KHF yes 8/15/05
8/9/05 11762 Rolloff ONYX/Port Arthur TX 750P debris PTA yes 8/15/05
8/9/05 11765 Rolloff ONYX/Port Arthur TX 750P debris PTA yes 8/15/05
8/9/05 11777 Rolloff ONYX/Port Arthur TX 750P debris PTA yes 8/15/05
8/15/05 11772 Rolloff ONYX/Port Arthur TX 750P debris PTA yes 8/16/05
8/16/05] 11770 or 11773 Rolloff ONYX/Port Arthur TX Yes 3641330
8/16/05] 11770 0r 11773 Rolloff ONYX/Port Arthur TX Yes 3641331
8/19/05 11769 Rolloff ONYX/Port Arthur TX Yes 3641353
8/22/05 10729 Rolloff ONYX/Port Arthur TX Yes 3640990
8/24/05| 11763, 64, or 74 Rolloff CWMt/Kettleman Hills CA Yes 24308478
8/24/05 | 11763, 64, or 74 Rolloff CWMt/Kettleman Hills CA Yes 24308479
8/24/05| 11763, 64, or 74 Rolloff CWMUKettleman Hills CA Yes 24308475
8/26/05 11775 Rolloff CWMt/Kettleman Hills CA Yes 24308474
8/31/05 11781 Rolioff CWMt/Kettleman Hills CA Yes 24308473
9/8/05 11117 13 drums ONYX/Henderson CO
9/12/05 11778 Rolloff CWNMt/Kettleman Hills CA Yes 24308471
9/19/05 11771 2CW CWMt/Kettleman Hills CA - 2 crates (X36941, X36942) 24308469
9/19/05 11776 ? 12 crates CWMt/Kettleman Hills CA |2 crates? (combined with B/L# 11771?) no record of 11776 in WEMS
9/22/05 11269 29 drums ONYX/Henderson CO | -
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9/22/05 11779 42 drums ONYX/Henderson CO
9/27/05 12287 9 drums ONYX/Henderson CO
9/29/05 11780 13 drums ONYX/Henderson CO
: : wst lig. R03028, R03293, R03403,
10/6/05 12288 5 drums ONYX/Henderson CO R03536, CTS #329794
10/6/05 12289 9 drums ONYX/Henderson CO waste chemicals, radio batteries
3/7/05 ? 10315 ? no record of B/L# 10315 in WEMS
9/13/05 7 11768 ?
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KAISER*HILL

COMPANY

January 9, 2006 - 06-RF-00003

Charles A. Dan, Jr.
Contracting Officer
DOE, RFPO

KAISER-HILL COMPANY, LLC (KAISER-HILL) MANAGEMENT OF SUBCONTRACTS FOR
TREATMENT AND DISPOSAL OF WASTE MATERIALS FOR THE ROCKY FLATS
ENVIRONMENTAL TECHNOLOGY SITE (SITE) - GAC-002-06

Ref:  Charles A. Dan, Jr., memorandum, (05-00632), to Gregg Crockett, Additional Clarification
Regarding Activities After Declaration of Physical Completion, November 14, 2005

Dear Mr. Dan:

In response to the referenced letter, Kaiser-Hill is continuing to manage the treatment and disposal of
all Site wastes that have been shipped offsite through the completion and treatment/disposal process.
Attached 1s the December 2005 monthly status report which tracks the progress of treating and
disposing of all Site radioactive waste (Attachment 1) and non-radioactive waste (Attachment 2).

This December 2005 Waste‘report has also been transmitted to David .Hicks, DOE/RFPO. If you

‘should require clarification or additional information, please contact Steve Hahn at extension 9888.

Ve;’:’uly yours, ; E

Gregg Cro§<ett

Director of Administration
and Chief Financial Officer
plh

Attachments:
As Stated

Original and 1 cc - Charles A. Dan, Jr.

ccr
David Hicks - DOE/RFPO

12101 Airport Way, Unit B, Broomfield, CO 80021 ® 303-966-7000



